North Carolina Department of Transportation
FHWA and FEMA Reimbursement Summary Tracking Spreadsheet
2019 Hurricane Dorian

SAP INFORMATION WORK PLAN REIMBURSEMENT SAP INFORMATION
g % .E- Estimated Eligible Eligible
— Total Expenditures D 3 Expenditures to Initial Date | Initial Date | Last Date Expenditures Anticipated Reimbursment
ESEE TN YBSIEscribton County to Date @ i 8 DEIC] Submitted | Obligated | Submitted Submitted for Reimbursement Received to Date
Reimbursement

15801.1008001 Bertie - CoWide Debri Remov 1 BERTIE $ - - No $ - $ - $ - $ -
15801.1008003 Bertie - CoWide Sign/Signal 1 BERTIE $ 621.76 Yes No $ - $ - $ - $ -
15801.1015003 Camden - CoWide Sign/Signal 1 CAMDEN $ 548.98 Yes Yes $ - $ - $ - $ -
15801.1021003 Chowan - CoWide Sign/Signal 1 CHOWAN $ 197.16 Yes Yes $ - $ - $ - $ -
15801.1021010 Chowan - Bridge #40 NBL over Pembroke C 1 CHOWAN $ 4,067.75 Yes Yes $ - $ - $ - $ -
15801.1027003 Currituck - CoWide Sign/Signal 1 CURRITUCK $ 4,687.99 Yes Yes $ - $ - $ - $ -
15801.1027010 Currituck - NC 615 Knotts Island 1 CURRITUCK $ 281,468.18 Yes Yes $ 281,468.18 $ - $ 22517454 | § -
15801.1027011 Currituck - US 158 Guardrail Damage 1 CURRITUCK $ 2,400.00 Yes Yes $ - $ - $ - $ -
15801.1027012 Currituck - US 158 Curb & Gutter 1 CURRITUCK $ 8,823.90 Yes Yes $ 8,823.90 $ - $ 7,059.12 | $ (4,292.00)
15801.1027014 Currituck - Knotts Island-Bridge #7 1 CURRITUCK $ 273,716.92 | TBD Yes $ - $ - $ -
15801.1028010 Dare - US 64 Melvin R. Daniels Bridge 1 DARE $ 49,480.74 Yes Yes $ 49,480.74 $ - $ 39,684.59 | § (12,000.00)
15801.1028011 Dare - US 64 Manns Harbor Bridge 1 DARE $ 14,846.40 Yes Yes $ 14,846.40 $ - $ 11,877.12 | $ -
15801.1028014 Dare - Hatteras Ferry Traffic Signals 1 DARE $ 14,940.95 Yes Yes $ 14,940.95 $ - $ 11,952.76 | $ (11,200.00)
15801.1048010 Hyde - Ocracoke South Dock 1 HYDE $ 183,850.70 Yes Yes $ 183,850.70 $ - $ 147,080.56 | $ -
15802.1054011 NC 55 - SHOULDER AND SLOPE WASHOUT AT GU 2 LENOIR $ 16,315.57 Yes Yes $ 16,315.57 $ - $ 13,052.46 | $ -
15803.1010011 US 421- On Ramp washout 3 BRUNSWICK $ 4,357.85 Yes Yes $ - $ - $ - $ -
15803.1031011 Duplin - NC 403 - 0.92 miles from SR1304 3 DUPLIN $ 109,702.51 Yes Yes $ 109,702.51 $ - $ 87,762.01 | $ -
15803.1031600 03-0367 NC 403 Curve Flasher Damage 3 DUPLIN $ 7,137.75 Yes Yes $ 7,137.75 $ - $ 5,710.20 | $ (5,707.00)
15803.1082010 Sampson - First Site Specif 3 SAMPSON $ 2,736.17 Yes Yes $ - $ - $ - $ -
15803.1082011 BP US701 BUS NORTHEAST BLVD 3 SAMPSON $ 33,064.42 Yes Yes $ 33,064.42 $ - $ 26,451.54 | $ -
15804.1098051 | 795 Bridge Slope protection 4 WILSON $ 535.54 Yes No $ - $ - $ - $ -
15804.1098052 | 795 Roadway EBL 200ft from the sign 4 WILSON $ 1,801.70 Yes No $ - $ - $ - $ -
15804.1098053 US HWY 264 Roadway Ramp 4 WILSON $ 2,955.60 Yes No $ - $ - $ - $ -
15804.1098061 US 264 Guardrail section of east of 264A 4 WILSON $ 5,573.99 Yes No $ 5,673.99 $ - $ 4,459.19 | $ (4,324.00)
15804.1098062 US 264 Roadway Guardrail section just e 4 WILSON $ 2,158.60 Yes No $ - $ - $ - $ -
15804.1098063 1795 exit ramp to US 301NBL Roadway S 4 WILSON $ 1,081.02 Yes No $ - $ - $ - $ -
15806.1009011 BRIDGE NOS. 16 & 17 ON US 701 AT CAPE FE 6 BLADEN $ 3,874,981.07 Yes Yes $ 3,874,981.07 $ - $ 3,099,984.86 | $ -
15816.1120010 Hatteras Term -SS - Ramps/Gantries/Grnds 16 N/A $ 19,921.33 Yes No $ 19,921.33 $ - $ 15,937.06 | $ -
15816.1131010 Ocracoke Sth - FSS - Ramps/Gantries/Grnd 16 N/A $ 7,577.94 Yes No $ 7,577.94 $ - $ 6,062.35 | $ -
15818.1.1.1 State Maintenance Operations 18 N/A $ 12,825.00 No Yes $ - $ - $ - $ -
DF15801.1008001 Bertie - CoWide Debri Remov 1 BERTIE $ 10,319.43 Yes No $ 10,319.43 $ - $ 8,255.54 | $ -
DF15801.1037001 Gates - CoWide Debri Remov 1 GATES $ 142.41 Yes No $ - $ - $ - $ -
DF15801.1046001 Hertford - CoWide Debri Remov 1 HERTFORD $ 1,970.53 Yes No $ - $ - $ - $ -
DF15801.1058001 Martin - CoWide Debri Remov 1 MARTIN $ 4,169.39 Yes No $ - $ - $ - $ -
DF15801.1066001 Northampton - CoWide Debri Remov 1 NORTHAMPTON | § 2,244.20 Yes No $ - $ - $ - $ -
DF15804.1033001 Edgecombe - CoWide Debri Remov 4 EDGECOMBE $ 13,303.79 Yes No $ 11,973.41 $ - $ 9,578.73 | $ -
DF15804.1042001 Halifax - CoWide Debri Remov 4 HALIFAX $ 10,801.28 Yes No $ 9,721.15 $ - $ 7,776.92 | $ -
DF15804.1051001 Johnston - CoWide Debri Remov 4 JOHNSTON $ 4,050.45 Yes No $ - $ - $ - $ -
DF15804.1064001 Nash - CoWide Debri Remov 4 NASH $ 75.00 Yes No $ - $ - $ - $ -
DF15804.1098001 Wilson - CoWide Debri Remov 4 WILSON $ 6,815.00 Yes No $ 6,133.50 $ - $ 4,906.80 | $ -
DF15805.1092001 Wake - CoWide Debri Remov 5 WAKE $ 5,977.60 Yes No $ 5,379.84 $ - $ 4,303.87 | $ -
DF15805.1093001 Warren - CoWide Debri Remov 5 WARREN $ 9,341.86 Yes No $ 8,407.67 $ - $ 6,726.14 | $ -
DF15806.1043001 Harnett - CoWide Debri Remov 6 HARNETT $ 1,311.50 Yes No $ - $ - $ - $ -
DF15807.1001001 Alamance - CoWide Debri Remov 7 ALAMANCE $ 3,811.35 Yes No $ - $ - $ - $ -
DF15807.1068001 Orange - CoWide Debri Remov 7 ORANGE $ 14,027.49 Yes No $ 12,624.74 $ - $ 10,099.79 | $ -
DF15808.1019001 Chatham - CoWide Debri Remov 8 CHATHAM $ 462.51 Yes No $ - $ - $ - $ -
DF15808.1053001 Lee - CoWide Debri Remov 8 LEE $ 3,661.90 Yes No $ - $ - $ - $ -
DF15808.1062001 Montgomery - CoWide Debri Remov 8 MONTGOMERY $ 546.37 Yes No $ - $ - $ - $ -
DF15808.1063001 Moore - CoWide Debri Remov 8 MOORE $ 2,269.36 Yes No $ - $ - $ - $ -
DF15808.1083001 Scotland - CoWide Debri Remov 8 SCOTLAND $ 12,048.27 Yes No $ 10,843.44 $ - $ 8,674.75 | $ -
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DF15801.1015001 Camden - CoWide Debri Remov 1 CAMDEN $ 720.80 No Yes $ 720.80 $ - $ 540.60 | $ -
DF15801.1021001 Chowan - CoWide Debri Remov 1 CHOWAN $ 6,176.99 No Yes $ 6,176.99 $ - $ 4,632.74 | $ -
DF15801.1027001 Currituck - CoWide Debri Remov 1 CURRITUCK $ 17,874.44 No Yes $ 17,874.44 $ - $ 13,405.83 | $ -
DF15801.1028001 Dare - CoWide Debri Remov 1 DARE $ 29,116.00 No Yes $ 29,116.00 $ - $ 21,837.00 | $ -
DF15801.1048001 Hyde - CoWide Debri Remov 1 HYDE $ 19,720.44 No Yes $ 19,720.44 $ - $ 14,790.33 | $ -
DF15801.1070001 Pasquotank - CoWide Debri Remov 1 PASQUOTANK $ 799.46 No Yes $ 799.46 $ - $ 599.60 | $ -
DF15801.1072001 Perquimans - CoWide Debri Remov 1 PERQUIMANS $ 739.05 No Yes $ 739.05 $ - $ 554.29 | $ -
DF15801.1089001 Tyrrell - CoWide Debri Remov 1 TYRRELL $ 7,957.61 No Yes $ 7,957.61 $ - $ 5,968.21 | $ -
DF15801.1094001 Washington - CoWide Debri Remov 1 WASHINGTON $ 1,254.19 No Yes $ 1,254.19 $ - $ 940.64 | $ -
DF15801.2015001 Camden - CoWide Debri Remov 1 CAMDEN $ 66,088.61 No Yes $ 66,088.61 | 11/20/201 6/16/20 | $ 65,588.95 | $§ 49,566.46 | $ -
DF15801.2015002 | Camden - Emerg. Protect. Meas. 1 CAMDEN $ 3,056.81 No Yes $ 3,056.81 | 12/2/2019 | 5/29/2020 4/30/20 | $ 417.71 | $ 31328 | $ -
DF15801.2015003  |Camden - CoWide Sign/Signal 1 CAMDEN $ 170.94 No Yes $ 170.94 | 3/5/2020 $ 168.06 | $ 128.21 | $ -
DF15801.2015004 | Camden - CoWide Stablize 1 CAMDEN $ 13,773.35 No Yes $ 13,773.35 | 3/5/2020 $ 13,485.10 | $ 10,330.01 | $ -
DF15801.2021001 Chowan - CoWide Debri Remov 1 CHOWAN $ 9,505.42 No Yes $ 9,505.42 | 11/20/201 6/16/20 | $ 15,385.55 | $ 7,129.07 | $ -
DF15801.2021002 | Chowan - Emerg. Protect. Meas. 1 CHOWAN $ 5,565.60 No Yes $ 5,665.60 | 3/3/2020 | 5/14/2020 4/30/20 | $ 978.21 | $ 733.66 | $ -
DF15801.2021003 | Chowan - CoWide Sign/Signal 1 CHOWAN $ 687.63 No Yes $ 687.63 | 12/2/2019 $ 672.55 | $ 515.72 | $ -
DF15801.2021004  |Chowan - CoWide Stablize 1 CHOWAN $ 469.75 No Yes $ 469.75 | 12/2/2019 $ 469.75 | § 35231 | $ -
DF15801.2021010  |Chowan - SR 1101(Thick Neck Rd) 1 CHOWAN $ 89,333.56 No Yes $ 89,333.56 | 1/23/2020 6/18/20 | $ 88,682.06 | $ 67,000.17 | $ -
DF15801.2021011 Chowan - Division Office Scanner 1 CHOWAN $ 6,316.18 No Yes $ 6,316.18 | 2/21/2020 $ 1,600.00 | $ 4,73714 | $ -
DF15801.2027001 Currituck - CoWide Debri Remov 1 CURRITUCK $ 20,552.89 No Yes $ 20,552.89 | 11/20/201 6/16/20 | $ 37,726.35 | § 15,414.67 | $ -
DF15801.2027002 | Currituck - Emerg. Protect. Meas. 1 CURRITUCK $ 4,476.33 No Yes $ 4,476.33 | 12/2/2019 | 5/29/2020 4/30/20 | $ 42151 | $ 316.13 | $ -
DF15801.2027003 | Currituck - CoWide Sign/Signal 1 CURRITUCK $ 1,140.70 No Yes $ 1,140.70 | 3/5/2020 $ 1,129.27 | $ 855.53 | § -
DF15801.2027004 | Currituck - CoWide Stablize 1 CURRITUCK $ 3,755.43 No Yes $ 3,755.43 | 3/5/2020 $ 3,704.50 | $ 2,816.57 | $ -
DF15801.2027010 | Currituck - Maple Salt Shed 1 CURRITUCK $ - - Yes $ - 2/21/2020 $ - $ - $ -
DF15801.2028001 Dare - CoWide Debri Remov 1 DARE $ 41,095.39 No Yes $ 41,095.39 | 11/20/201 6/16/20 | $ 67,659.27 | § 30,821.54 | § -
DF15801.2028002 | Dare - Emerg. Protect. Meas. 1 DARE $ 76,375.54 No Yes $ 76,375.54 | 12/2/2019 | 5/29/2020 4/30/20 | $ 23,992.01 | $ 17,994.01 | $ -
DF15801.2028003  |Dare - CoWide Sign/Signal 1 DARE $ 2,378.63 No Yes $ 2,378.63 | 3/5/2020 $ 2,348.46 | $ 1,783.97 | $ -
DF15801.2028004  |Dare - CoWide Stablize 1 DARE $ 105,721.54 No Yes $ 105,721.54 | 3/5/2020 $ 105,721.54 | $ 79,291.16 | § -
DF15801.2048001 Hyde - CoWide Debri Remov 1 HYDE $ 38,715.26 No Yes $ 38,715.26 | 11/20/201 6/16/20 | $ 57,768.35 | § 29,036.45 | $ -
DF15801.2048002  |Hyde - Emerg. Protect. Meas. 1 HYDE $ 36,557.02 No Yes $ 36,557.02 | 12/2/2019 | 5/29/2020 4/30/20 | $ 12,236.03 | $ 9,177.02 | $ -
DF15801.2048003  Hyde - CoWide Sign/Signal 1 HYDE $ 4,080.21 No Yes $ 4,080.21 | 3/5/2020 $ 4,007.38 | $ 3,060.16 | $ -
DF15801.2048004  |Hyde - CoWide Stablize 1 HYDE $ 24,206.79 No Yes $ 24,206.79 | 3/5/2020 $ 23,999.53 | § 18,155.09 | $ -
DF15801.2048010  |Hyde - SR 1362 Cutting Sage Road 1 HYDE $ 27,651.77 No Yes $ 27,651.77 | 12/2/2019 6/18/20 | § 27,197.39 | $ 20,738.83 | $ -
DF15801.2070001 Pasquotank - CoWide Debri Remov 1 PASQUOTANK $ 59,387.69 No Yes $ 59,387.69 | 11/20/201 6/16/20 | $ 59,102.73 | § 44,540.77 | $ -
DF15801.2070002 | Pasquotank - Emerg. Protect. Meas 1 PASQUOTANK $ 14,762.05 No Yes $ 14,762.05 | 3/3/2020 | 5/14/2020 4/30/20 | $ 5,031.34 | § 3,773.51 | $ -
DF15801.2070003  |Pasquotank - CoWide Sign/Signal 1 PASQUOTANK $ 1,141.85 No Yes $ 1,141.85 | 3/5/2020 $ 1,134.56 | $ 856.39 | § -
DF15801.2070004 | Pasquotank - CoWide Stablize 1 PASQUOTANK $ 2,467.45 No Yes $ 2,467.45 | 3/5/2020 $ 2,409.51 | $ 1,850.59 | $ -
DF15801.2072001 Perquimans - CoWide Debri Remov 1 PERQUIMANS $ 27,845.71 No Yes $ 27,845.71 | 11/20/201 6/16/20 | $ 28,024.34 | $ 20,884.28 | $ -
DF15801.2072002  |Perquimans - Emerg. Protect. Meas 1 PERQUIMANS $ 17,753.67 No Yes $ 17,753.67 | 3/3/2020 | 5/14/2020 4/30/20 | $ 1,917.82 | § 1,438.37 | $ -
DF15801.2072003  |Perquimans - CoWide Sign/Signal 1 PERQUIMANS $ 1,791.71 No Yes $ 1,791.71 | 3/5/2020 $ 1,762.86 | $ 1,343.78 | $ -
DF15801.2072004  |Perquimans - CoWide Stablize 1 PERQUIMANS $ 11,626.94 No Yes $ 11,626.94 | 3/5/2020 $ 11,435.59 | $ 8,720.21 | $ -
DF15801.2072010 | Perquimans - SR 1001-Turnpike Road 1 PERQUIMANS $ 25,835.72 No Yes $ 25,835.72 | 12/2/2019 6/18/20 | $ 25,464.93 | § 19,376.79 | $ -
DF15801.2089001 Tyrrell - CoWide Debri Remov 1 TYRRELL $ 49,387.57 No Yes $ 49,387.57 | 11/20/201 6/16/20 | $ 56,349.07 | § 37,040.68 | $ -
DF15801.2089002 | Tyrrell - Emerg. Protect. Meas. 1 TYRRELL $ 1,409.68 No Yes $ 1,409.68 | 3/3/2020 | 5/14/2020 4/30/20 | $ 498.88 | § 37416 | $ -
DF15801.2089003 | Tyrrell - CoWide Sign/Signal 1 TYRRELL $ 3,642.45 No Yes $ 3,642.45 | 3/5/2020 $ 3,666.67 | $ 2,731.84 | $ -
DF15801.2089010 | Tyrrell - Columbia Rest Area 1 TYRRELL $ 1,590.00 No Yes $ 1,590.00 | 2/21/2020 $ - $ 1,192.50 | $ -
DF15801.2094001 Washington - CoWide Debri Remov 1 WASHINGTON $ 26,080.06 No Yes $ 26,080.06 | 11/20/201 6/16/20 | $ 26,898.19 | § 19,560.05 | $ -
DF15801.2094002 | Washington - Emerg. Protect. Meas 1 WASHINGTON $ 9,485.59 No Yes $ 9,485.59 | 3/3/2020 | 5/14/2020 4/30/20 | $ 2,370.75 | $ 1,778.06 | $ -
DF15801.2094003 | Washington - CoWide Sign/Signal 1 WASHINGTON $ 989.35 No Yes $ 989.35 | 3/5/2020 $ 968.04 | $ 742.01 | $ -
DF15801.2094004 | Washington - CoWide Stablize 1 WASHINGTON $ 2,674.02 No Yes $ 2,674.02 | 3/5/2020 $ 2,617.27 | $ 2,005.52 | $ -
DF15801.2094010 Washington - Creswell Bridge Blacksmith 1 WASHINGTON $ - - Yes $ - $ - $ - $ -
DF15802.1007001 Beaufort - CoWide Debri Remov 2 BEAUFORT $ 39,658.63 No Yes $ 39,658.63 $ - $ 29,743.97 | $ -
DF15802.1016001 Carteret - CoWide Debri Remov 2 CARTERET $ 29,144.18 No Yes $ 29,144.18 $ - $ 21,858.14 | $ -
DF15802.1025001 Craven - CoWide Debri Remov 2 CRAVEN $ 16,612.97 No Yes $ 16,612.97 $ - $ 12,459.73 | $ -
DF15802.1052001 Jones - CoWide Debri Remov 2 JONES $ 11,465.97 No Yes $ 11,465.97 $ - $ 8,599.48 | $ -
DF15802.1069001 Pamlico - CoWide Debri Remov 2 PAMLICO $ 16,079.49 No Yes $ 16,079.49 $ - $ 12,059.62 | $ -
DF15802.1074001 Pitt - CoWide Debri Remov 2 PITT $ 14,067.04 No Yes $ 14,067.04 $ - $ 10,550.28 | $ -
DF15802.2007001 Beaufort - CoWide Debri Remov 2 BEAUFORT $ 102,807.52 No Yes $ 102,807.52 | 11/20/201 6/16/20 | $ 139,620.90 | $ 77,105.64 | $ -
DF15802.2007002 | Beaufort - Emerg. Protect. Meas. 2 BEAUFORT $ 38,324.81 No Yes $ 38,324.81 | 12/2/2019 | 5/29/2020 5/4/20 $ 6,689.44 | $ 5,017.08 | $ -
DF15802.2007003 | Beaufort - CoWide Sign/Signal 2 BEAUFORT $ 2,510.51 No Yes $ 2,510.51 | 12/2/2019 $ 2,464.88 | $ 1,882.88 | $ -
DF15802.2007004 Beaufort - CoWide Stablize 2 BEAUFORT $ 3,241.06 No Yes $ 3,241.06 | 12/2/2019 $ 3,223.32 | § 2,430.80 | $ -
DF15802.2007011 DO NOT USE - DOES NOT MEET THRESHOLD 2 BEAUFORT $ 55.31 No Yes $ 55.31 $ - $ 4148 | $ -
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DF15802.2016001 Carteret - CoWide Debri Remov 2 CARTERET $ 384,472.59 No Yes $ 384,472.59 | 11/20/201 6/16/20 | $ 409,482.70 | $ 288,354.44 | § -
DF15802.2016002 Carteret - Emerg. Protect. Meas. 2 CARTERET $ 31,386.41 No Yes $ 31,386.41 | 12/2/2019 | 5/29/2020 5/4/20 $ 5,106.73 | § 3,830.05 | $ -
DF15802.2016003 Carteret - CoWide Sign/Signal 2 CARTERET $ 4,891.69 No Yes $ 4,891.69 | 12/2/2019 $ 4,867.11 | $ 3,668.77 | $ -
DF15802.2016004 Carteret - CoWide Stablize 2 CARTERET $ 531.74 No Yes $ 531.74 | 12/2/2019 $ 519.43 | § 398.81 | $ -
DF15802.2025001 Craven - CoWide Debri Remov 2 CRAVEN $ 63,873.11 No Yes $ 63,873.11 | 11/20/201 6/16/20 | $ 78,838.03 | § 47,904.83 | $ -
DF15802.2025002 Craven - Emerg. Protect. Meas. 2 CRAVEN $ 41,126.07 No Yes $ 41,126.07 | 12/2/2019 | 5/29/2020 5/4/20 $ 6,786.67 | $ 5,090.00 | $ -
DF15802.2025003 Craven - CoWide Sign/Signal 2 CRAVEN $ 3,931.97 No Yes $ 3,931.97 | 12/2/2019 $ 3,896.09 | § 2,948.98 | $ -
DF15802.2040001 Greene - CoWide Debri Remov 2 GREENE $ 24,769.50 No Yes $ 24,769.50 | 11/20/201 6/16/20 | $ 24,309.04 | $ 18,577.13 | $ -
DF15802.2040002 Greene - Emerg. Protect. Meas. 2 GREENE $ 19,993.76 No Yes $ 19,993.76 | 3/5/2020 5/20/2020 5/5/20 $ 2,550.09 | $ 1,912.57 | $ -
DF15802.2040003 Greene - CoWide Sign/Signal 2 GREENE $ 1,056.01 No Yes $ 1,056.01 | 12/2/2019 $ 1,033.96 | $ 792.01 | $ -
DF15802.2052001 Jones - CoWide Debri Remov 2 JONES $ 24,702.46 No Yes $ 24,702.46 | 11/20/201 6/16/20 | $ 35,576.68 | $§ 18,526.85 | $ -
DF15802.2052002 | Jones - Emerg. Protect. Meas. 2 JONES $ 19,832.20 No Yes $ 19,832.20 | 3/5/2020 5/20/2020 5/5/20 $ 3,064.31 | § 2,298.23 | $ -
DF15802.2052003  |Jones - CoWide Sign/Signal 2 JONES $ 41.48 No Yes $ 41.48 | 12/2/2019 $ 40.60 | § 3111 § -
DF15802.2054001 Lenoir - CoWide Debri Remov 2 LENOIR $ 58,855.29 No Yes $ 58,855.29 | 11/20/201 6/16/20 | $ 57,953.19 | § 44,141.47 | $ -
DF15802.2054002 Lenoir - Emerg. Protect. Meas. 2 LENOIR $ 55,989.38 No Yes $ 55,989.38 | 3/5/2020 5/20/2020 5/5/20 $ 5910.81 | § 4,433.11 | $ -
DF15802.2054003 Lenoir - CoWide Sign/Signal 2 LENOIR $ 1,408.28 No Yes $ 1,408.28 | 12/2/2019 $ 1,401.18 | § 1,056.21 | $ -
DF15802.2054004 Lenoir - CoWide Stablize 2 LENOIR $ 6,149.16 No Yes $ 6,149.16 | 12/2/2019 $ 6,045.35 | $ 4,611.87 | $ -
DF15802.2054011 SR 1157 N CROOM BLAND RD - PIPE REPLACEM 2 LENOIR $ 3,626.26 No Yes $ 3,626.26 | 3/5/2020 | 8/31/2020 6/19/20 | $ 3,5686.08 | 2,719.70 | $ -
DF15802.2054800 SR 1118 WATERING POND RD - WASHOUT AT PI 2 LENOIR $ 5,053.65 No Yes $ 5,053.65 | 3/5/2020 | 8/31/2020 6/19/20 | $ 4,989.87 | $ 3,790.24 | $ -
DF15802.2069001 Pamlico - CoWide Debri Remov 2 PAMLICO $ 43,438.91 No Yes $ 43,438.91 | 11/20/201 6/16/20 | $ 58,679.72 | § 32,579.18 | § -
DF15802.2069002 Pamlico - Emerg. Protect. Meas. 2 PAMLICO $ 15,739.52 No Yes $ 15,739.52 | 3/5/2020 5/20/2020 5/5/20 $ 1,986.76 | $ 1,490.07 | $ -
DF15802.2069003 Pamlico - CoWide Sign/Signal 2 PAMLICO $ 801.74 No Yes $ 801.74 | 12/2/2019 $ 786.01 | $ 601.31 | § -
DF15802.2074001 Pitt - CoWide Debri Remov 2 PITT $ 42,739.91 No Yes $ 42,739.91 | 11/20/201 6/16/20 | $ 55,718.24 | $ 32,054.93 | § -
DF15802.2074002 Pitt - Emerg. Protect. Meas. 2 PITT $ 68,692.31 No Yes $ 68,692.31 | 3/5/2020 5/19/2020 5/5/20 $ 5,632.05 | § 4,224.04 | $ -
DF15802.2074003 Pitt - CoWide Sign/Signal 2 PITT $ 6,446.53 No Yes $ 6,446.53 | 12/2/2019 $ 6,407.20 | $ 4,834.90 | $ -
DF15803.1010001 Brunswick - CoWide Debri Remov 3 BRUNSWICK $ 50,735.43 No Yes $ 50,735.43 $ - $ 38,051.57 | § -
DF15803.1031001 Duplin - CoWide Debri Remov 3 DUPLIN $ 37,720.75 No Yes $ 37,720.75 $ - $ 28,290.56 | $ -
DF15803.1065001 New Hanover - CoWide Debri Remov 3 NEW HANOVER | § 21,248.20 No Yes $ 21,248.20 $ - $ 15,936.15 | $ -
DF15803.1071001 Pender - CoWide Debri Remov 3 PENDER $ 28,596.91 No Yes $ 28,596.91 $ - $ 21,447.68 | $ -
DF15803.1082001 Sampson - CoWide Debri Remov 3 SAMPSON $ 52.18 No Yes $ 52.18 $ - $ 39.14 | $ -
DF15803.2010001 Brunswick - CoWide Debri Remov 3 BRUNSWICK $ 94,172.96 No Yes $ 94,172.96 | 11/20/201 6/16/20 | $ 142,647.37 | $ 70,629.72 | § -
DF15803.2010002 Brunswick - Emerg. Protect. Meas. 3 BRUNSWICK $ 46,030.95 No Yes $ 46,030.95 | 12/2/2019 | 5/5/2020 4/28/20 | $ 18,306.63 | $ 13,729.97 | $ -
DF15803.2010004 Brunswick - CoWide Stablize 3 BRUNSWICK $ 3,129.71 No Yes $ 3,129.71 | 12/2/2019 $ 3,110.19 | § 2,347.28 | $ -
DF15803.2010011 SR 1518 - Daws Creek Rd (BP) 3 BRUNSWICK $ 61,640.43 No Yes $ 61,640.43 | 12/2/2019 6/18/20 | § 61,123.37 | § 46,230.32 | $ -
DF15803.2010012 SR 1309 - Horseshoe Road (BP) 3 BRUNSWICK $ 80,864.24 No Yes $ 80,864.24 | 8/13/2020 6/18/20 | § 75,850.41 | $ 60,648.18 | $ -
DF15803.2010013 SR 1532 - Lord's Branch Road 3 BRUNSWICK $ 2,168.44 No Yes $ 2,168.44 | 12/2/2019 6/18/20 | $ 2,148.97 | $ 1,626.33 | $ -
DF15803.2010014 SR 1304 - Pea Landing Road 3 BRUNSWICK $ 4,781.42 No Yes $ 4,781.42 | 3/5/2020 $ 4,741.25 | $ 3,586.07 | $ -
DF15803.2010015 SR 1300 - Ash Little River Road 3 BRUNSWICK $ 11,902.18 No Yes $ 11,902.18 | 3/5/2020 $ 3,669.47 | § 8,926.64 | $ -
DF15803.2010016 SR 1137 - Boones Neck Road 3 BRUNSWICK $ 11,012.98 No Yes $ 11,012.98 | 3/5/2020 $ 10,900.01 | $ 8,259.74 | $ -
DF15803.2031001 Duplin - CoWide Debri Remov 3 DUPLIN $ 101,150.72 No Yes $ 101,150.72 | 11/20/201 6/16/20 | $ 136,956.66 | $ 75,863.04 | § -
DF15803.2031002 Duplin - Emerg. Protect. Meas. 3 DUPLIN $ 67,847.96 No Yes $ 67,847.96 | 12/2/2019 | 5/5/2020 4/28/20 | $ 17,483.63 | $ 13,112.72 | $ -
DF15803.2031003 Duplin - CoWide Sign/Signal 3 DUPLIN $ 571.70 No Yes $ 571.70 | 2/8/2020 $ 216.60 | $ 428.78 | § -
DF15803.2031004 Duplin - CoWide Stablize 3 DUPLIN $ 56,210.86 No Yes $ 56,210.86 | 2/8/2020 $ 54,854.99 | § 42,158.15 | $ -
DF15803.2031011 Duplin - SR 1106 - Perry Rivenbark Road 3 DUPLIN $ 9,752.93 No Yes $ 9,752.93 | 3/5/2020 $ 9,669.18 | $ 7,314.70 | $ -
DF15803.2031012 Duplin - SR 1522 - Washboard Avenue 3 DUPLIN $ 12,010.18 No Yes $ 12,010.18 | 3/5/2020 $ 11,861.96 | $ 9,007.64 | $ -
DF15803.2031013 Duplin - SR 1545 - Coy Smith Road 3 DUPLIN $ 19,303.13 No Yes $ 19,303.13 | 3/5/2020 $ 19,088.11 | $ 14,477.35 | $ -
DF15803.2031800 Duplin - SR1375 Bridge 410 3 DUPLIN $ - No Yes $ - $ - $ - $ -
DF15803.2065001 New Hanover - CoWide Debri Remov 3 NEW HANOVER | § 149,752.85 No Yes $ 149,752.85 | 11/20/201 6/17/20 | $ 147,647.17 | $ 112,314.64 | $ -
DF15803.2065002 New Hanover - Emerg. Protect. Mea 3 NEW HANOVER | § 55,885.26 No Yes $ 55,885.26 | 3/5/2020 6/5/2020 5/7/20 $ 26,981.72 | § 20,236.29 | $ -
DF15803.2065003 New Hanover - CoWide Sign/Signal 3 NEW HANOVER | § 195.95 No Yes $ 195.95 | 3/5/2020 $ 195.95 | § 146.96 | $ -
DF15803.2065004 New Hanover - CoWide Stablize 3 NEW HANOVER | § 59,629.14 No Yes $ 59,629.14 | 3/5/2020 $ 58,756.70 | $ 44,721.86 | $ -
DF15803.2067001 Onslow - CoWide Debri Remov 3 ONSLOW $ 2,969.48 No Yes $ 2,969.48 | 11/20/201 6/16/20 | $ 2,939.00 | $ 222711 | $ -
DF15803.2067002  |Onslow - Emerg. Protect. Meas. 3 ONSLOW $ 55,462.69 No Yes $ 55,462.69 | 3/5/2020 | 6/11/2020 5/7/20 $ 43,700.51 | $ 32,775.38 | § -
DF15803.2067003 | Onslow - CoWide Sign/Signal 3 ONSLOW $ 4,655.57 No Yes $ 4,655.57 | 3/5/2020 $ 4,569.30 | $ 3,491.68 | $ -
DF15803.2067004 Onslow - CoWide Stablize 3 ONSLOW $ 56,138.76 No Yes $ 56,138.76 | 3/5/2020 $ 55,005.18 | § 42,104.07 | $ -
DF15803.2067011 SR 1455 W. Thomas Ave 3 ONSLOW $ 9,075.92 No Yes $ 9,075.92 | 12/3/2019 8/27/120 | $ 8,971.95 | $ 6,806.94 | $ -
DF15803.2067800  Onslow - SR1231 BR54 Banks Bridge Rd 3 ONSLOW $ - - Yes $ - 12/3/2019 $ - $ - $ -
DF15803.2071001 Pender - CoWide Debri Remov 3 PENDER $ 104,832.39 No Yes $ 104,832.39 | 11/20/201 6/16/20 | $ 51,708.27 | § 78,624.29 | $ -
DF15803.2071002 Pender - Emerg. Protect. Meas. 3 PENDER $ 101,134.51 No Yes $ 101,134.51 | 3/5/2020 | 6/11/2020 5/11/20 | $ 32,509.64 | $ 24,382.23 | $ -
DF15803.2071004 Pender - CoWide Stablize 3 PENDER $ 42,755.42 No Yes $ 42,755.42 | 3/5/2020 $ - $ 32,066.57 | $ -
DF15803.2071011 SR 1649 Pipe 0.4 Fr SR 1582 3 PENDER $ 19,999.29 No Yes $ 19,999.29 $ - $ 14,999.47 | $ -
DF15803.2071012 | SR 1318 Pipe 1.8 Fr US 117 3 PENDER $ 82,261.81 No Yes $ 82,261.81 | 3/5/2020 $ - $ 61,696.36 | $ -
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DF15803.2071900 Burgaw Equipment Shop 3 PENDER $ 3,998.00 No Yes $ 3,998.00 | 2/21/2020 $ 3,998.00 | $ 2,998.50 | $ -
DF15803.2082001 Sampson - CoWide Debri Remov 3 SAMPSON $ 144,710.68 No Yes $ 144,710.68 | 11/20/201 6/16/20 | $ 142,084.15 | $ 108,533.01 | $ -
DF15803.2082002 Sampson - Emerg. Protect. Meas. 3 SAMPSON $ 65,808.72 No Yes $ 65,808.72 | 3/5/2020 | 6/11/2020 5/7/20 $ 11,239.38 | $ 8,429.54 | $ -
DF15803.2082004 Sampson - CoWide Stablize 3 SAMPSON $ 28,463.49 No Yes $ 28,463.49 | 3/5/2020 $ - $ 21,347.62 | $ -
DF15803.2082011 BP SR1116 Pearson Road 3 SAMPSON $ 30,226.44 No Yes $ 30,226.44 | 11/14/201 | 9/3/2020 6/18/20 | $ 29,299.53 | § 22,669.83 | $ -
DF15803.2082012 SR1725 Giddensville Road 3 SAMPSON $ 19,832.02 No Yes $ 19,832.02 | 11/14/201 | 9/3/2020 6/18/20 | $ 19,530.87 | $ 14,874.02 | $ -
DF15803.2082013 BP SR1214 Boykin Bridge Road 3 SAMPSON $ - No Yes $ - 3/5/2020 $ - $ - $ -
DF15803.2082014 SR1130 Moore's Bridge Road 3 SAMPSON $ 5,027.72 No Yes $ 5,027.72 | 3/5/2020 $ 4,97040 | $ 3,770.79 | $ -
DF15803.2082015 SR1913 Summerhill Road 3 SAMPSON $ 4,051.07 No Yes $ 4,051.07 | 3/5/2020 $ 4,004.21 | $ 3,038.30 | $ -
DF15803.2082016 SR1212 McDaniels Road 3 SAMPSON $ 6,086.89 No Yes $ 6,086.89 | 3/5/2020 $ 6,001.66 | $ 4,565.17 | $ -
DF15803.2082017 SR1226 Indian Town Road 3 SAMPSON $ 4,804.35 No Yes $ 4,804.35 | 3/5/2020 $ 4,750.89 | $ 3,603.26 | $ -
DF15803.2082800 Bridge 238 R1720 Marsh Kornegay Road 3 SAMPSON $ 704.89 No Yes $ 704.89 | 3/5/2020 $ 704.89 | $ 528.67 | $ -
DF15804.1096001 Wayne - CoWide Debri Remov 4 WAYNE $ 23,802.68 No Yes $ 23,802.68 $ - $ 17,852.01 | $ -
DF15804.2096001 Wayne - CoWide Debri Remov 4 WAYNE $ 76,489.86 No Yes $ 76,489.86 | 11/20/201 6/16/20 | $ 97,749.26 | $ 57,367.40 | § -
DF15804.2096002  |Wayne - Emerg. Protect. Meas. 4 WAYNE $ 75,185.22 No Yes $ 75,185.22 | 3/5/2020 6/5/2020 5/11/20 | $ 22,420.65 | $ 16,815.49 | $ -
DF15804.2096003  |Wayne - CoWide Sign/Signal 4 WAYNE $ 1,772.85 No Yes $ 1,772.85 | 12/2/2019 $ 1,751.41 | § 1,329.64 | $ -
DF15804.2096004  |Wayne - CoWide Stablize 4 WAYNE $ 4,496.62 No Yes $ 4,496.62 | 12/2/2019 $ 4,485.74 | $ 3,37247 | $ -
DF15804.2096011 SR 1749 Fields Pond Road 4 WAYNE $ 2,647.34 No Yes $ 2,647.34 | 12/2/2019 | 9/3/2020 6/18/20 | $ 2,620.35 | $ 1,985.51 | § -
DF15804.2096012 SR 1956 Atlas Price Roadway Dirt Road 4 WAYNE $ 13,055.05 No Yes $ 13,055.05 | 12/2/2019 | 9/3/2020 6/18/20 | $ 12,901.23 | $ 9,791.29 | $ -
DF15804.2096013 SR 1739 Spring Street near dirt road po 4 WAYNE $ 14,544.21 No Yes $ 14,544.21 | 3/5/2020 $ 14,339.80 | $ 10,908.16 | $ -
DF15804.2096801 SR 1324 Nor Am Road Bridge approach sla 4 WAYNE $ 20,732.39 No Yes $ 20,732.39 | 3/5/2020 $ 20,478.73 | $ 15,549.29 | $ -
DF15806.1009001 Bladen - CoWide Debri Remov 6 BLADEN $ 2,620.67 No Yes $ 2,620.67 $ - $ 1,965.50 | $ -
DF15806.1024001 Columbus - CoWide Debri Remov 6 COLUMBUS $ 11,858.82 No Yes $ 11,858.82 $ - $ 8,894.12 | $ -
DF15806.1078001 Robeson - CoWide Debri Remov 6 ROBESON $ 27,044.18 No Yes $ 27,044.18 $ - $ 20,283.14 | $ -
DF15806.2009001 Bladen - CoWide Debri Remov 6 BLADEN $ 11,520.57 No Yes $ 11,520.57 | 11/21/201 6/16/20 | $ 13,871.36 | $ 8,640.43 | $ -
DF15806.2009002 Bladen - Emerg. Protect. Meas. 6 BLADEN $ 33,602.45 No Yes $ 33,602.45 | 3/5/2020 6/5/2020 5/11/20 | $ 5,434.16 | $ 4,075.62 | $ -
DF15806.2009003 Bladen - CoWide Sign/Signal 6 BLADEN $ 1,580.93 No Yes $ 1,580.93 | 12/2/2019 $ 1,567.19 | $ 1,185.70 | $ -
DF15806.2024001 Columbus - CoWide Debri Remov 6 COLUMBUS $ 44,268.62 No Yes $ 44,268.62 | 11/21/201 6/16/20 | $ 55,202.63 | $§ 33,201.47 | § -
DF15806.2024002 Columbus - Emerg. Protect. Meas. 6 COLUMBUS $ 48,903.38 No Yes $ 48,903.38 | 12/2/2019 | 6/1/2020 5/7/20 $ 3,123.20 | $ 2,342.40 | $ (6,362.48)
DF15806.2024003 Columbus - CoWide Sign/Signal 6 COLUMBUS $ 1,882.43 No Yes $ 1,882.43 | 12/2/2019 $ 1,863.27 | $ 141182 | $ -
DF15806.2024004 Columbus - CoWide Stablize 6 COLUMBUS $ 9,894.21 No Yes $ 9,894.21 | 12/2/2019 $ 9,741.79 | $ 7,420.66 | $ -
DF15806.2078001 Robeson - CoWide Debri Remov 6 ROBESON $ 46,285.43 No Yes $ 46,285.43 | 11/21/201 6/16/20 | $ 72,147.06 | $ 34,714.07 | § -
DF15806.2078002 Robeson - Emerg. Protect. Meas. 6 ROBESON $ 39,068.47 No Yes $ 39,068.47 | 12/2/2019 | 6/1/2020 5/7/20 $ 12,137.34 | § 9,103.01 | $ (5,082.93)
DF15806.2078003 Robeson - CoWide Sign/Signal 6 ROBESON $ 2,341.25 No Yes $ 2,341.25 | 12/2/2019 $ 2,316.21 | $ 1,755.94 | $ -
DF15806.2078004 Robeson - CoWide Stablize 6 ROBESON $ 5,118.44 No Yes $ 5,118.44 | 12/2/2019 $ 5,053.45 | § 3,838.83 | $ -
DF15808.1047001 Hoke - CoWide Debri Remov 8 HOKE $ 6,821.37 No Yes $ 6,821.37 $ - $ 5,116.03 | $ -
DF15808.2047001 Hoke - CoWide Debri Remov 8 HOKE $ 10,981.97 No Yes $ 10,981.97 | 11/21/201 6/16/20 | $ 17,367.27 | $ 8,236.48 | $ -
DF15808.2047002 Hoke - Emerg. Protect. Meas. 8 HOKE $ 8,168.67 No Yes $ 8,168.67 | 3/5/2020 6/5/2020 5/11/20 | $ 798.92 | $ 599.19 | § -
DF15808.2047003 Hoke - CoWide Sign/Signal 8 HOKE $ 1,356.01 No Yes $ 1,356.01 | 12/2/2019 $ 1,386.01 | $ 1,017.01 | $ -
DF15816.2110001 Currituck Terminal - Debris 16 CURRITUCK $ 2,794.15 No Yes $ 2,794.15 | 11/20/201 6/17/20 | $ 2,654.45 | $ 2,095.61 | $ -
DF15816.2110002 Currituck Terminal - Emer. Pro. Measures 16 CURRITUCK $ 864.44 No Yes $ 864.44 5/4/20 $ - $ 648.33 | $ -
DF15816.2110010 | Currituck Terminal - First Site Specific 16 CURRITUCK $ 1,380.46 No Yes $ 1,380.46 $ - $ 1,035.35 | $ -
DF15816.2111010 Knotts Island Terminal - First Site Spec 16 CURRITUCK $ 2,234.82 No Yes $ 2,234.82 | 2/21/2020 $ 2,231.81 | $ 1,676.12 | $ -
DF15816.2120001 Hatteras Terminal - Debris 16 DARE $ 26,173.33 No Yes $ 26,173.33 | 11/20/201 6/17/20 | $ 26,170.25 | § 19,630.00 | $ -
DF15816.2120002 Hatteras Terminal - Emerg Pro Measures 16 DARE $ 939,024.50 No Yes $ 939,024.50 | 3/3/2020 5/29/2020 5/11/20 | $ 205.50 | $ 154.13 | $ -
DF15816.2120003 Hatteras Terminal - Sign/Signals 16 DARE $ 1,377.68 No Yes $ 1,377.68 | 12/2/2019 8/27/120 | $ 1,377.68 | $ 1,033.26 | $ -
DF15816.2120006 Hatteras Terminal - Vessel Relocation 16 DARE $ 12,286.51 No Yes $ 12,286.51 | 12/2/2019 | 6/1/2020 5/4/20 $ 1,695.31 | § 127148 | $ -
DF15816.2120007 Hatteras Terminal - Equip Relocation 16 DARE $ 761.29 No Yes $ 761.29 5/4/20 $ - $ 570.97 | $ -
DF15816.2120010 Hatteras Terminal - FSS - Primary Ops Bu 16 DARE $ 7,785.16 No Yes $ 7,785.16 | 12/2/2019 $ 7,777.38 | § 5,838.87 | $ -
DF15816.2120011 Hatteras Terminal - FSS - Dormitories 16 DARE $ 143,910.06 No Yes $ 143,910.06 | 12/2/2019 $ 143,815.52 | $ 107,932.55 | $ -
DF15816.2120012 Hatteras Maintenance Building 16 DARE $ 7,376.07 No Yes $ 7,376.07 | 12/2/2019 $ 7,376.07 | $ 5,5632.05 | $ -
DF15816.2120013 Hatteras Terminal - FSS - Grounds/Power 16 DARE $ 19,305.87 No Yes $ 19,305.87 | 12/2/2019 $ 19,305.87 | $ 14,479.40 | $ -
DF15816.2121001 Manns Harbor Facility - Debris 16 DARE $ 2,385.91 No Yes $ 2,385.91 | 11/20/201 6/17/20 | $ 2,383.53 | $ 1,789.43 | $ -
DF15816.2121002 Manns Harbor Facility - Emerg Pro Meas 16 DARE $ 71,149.12 No Yes $ 71,149.12 | 12/2/2019 | 6/1/2020 5/4/20 $ 7,602.68 | $ 5,702.01 | $ -
DF15816.2121006 Manns Harbor Facility - Vessel Reloc. 16 DARE $ 2,033.05 No Yes $ 2,033.05 5/4/20 $ - $ 1,524.79 | $ -
DF15816.2121010 Manns Harbor Facility - First Site Spec. 16 DARE $ 48,886.93 No Yes $ 48,886.93 | 12/2/2019 $ 47,248.54 | $ 36,665.20 | $ -
DF15816.2130002 | Ocracoke Terminal North - Emer Pro Meas 16 HYDE $ 582,340.36 No Yes $ 582,340.36 | 3/5/2020 | 6/11/2020 5/11/20 | $ 81,376.35 | § 61,032.26 | $ -
DF15816.2130010 | Ocracoke Terminal North - FSS - Shore 16 HYDE $ 23,061.85 No Yes $ 23,061.85 | 12/2/2019 $ 22,808.94 | $ 17,296.39 | $ -
DF15816.2130011 Ocracoke N. - FSS - Shoreline Stability 16 HYDE $ - No Yes $ - $ - $ - $ -
DF15816.2131001 Ocracoke Terminal South - Debris 16 HYDE $ 250.06 No Yes $ 250.06 | 11/20/201 6/17/20 | $ 250.06 | $ 187.55 | $ -
DF15816.2131002 | Ocracoke Terminal South - Emer Pro Meas 16 HYDE $ 544,338.93 No Yes $ 544,338.93 | 3/3/2020 6/1/2020 5/11/20 | $ 75,652.34 | § 56,739.26 | $ -
DF15816.2131006 | Ocracoke Terminal South - Vessel Reloc 16 HYDE $ 672.35 No Yes $ 672.35 | 12/2/2019 | 6/1/2020 5/4/20 $ 14344 | $ 107.58 | $ -
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DF15816.2131007 | Ocracoke Terminal South - Equip. Reloca 16 HYDE $ 1,860.71 No Yes $ 1,860.71 | 12/2/2019 | 6/1/2020 5/4/20 $ 256.52 | $ 192.39 | $ -
DF15816.2131010 | Ocracoke Terminal South - FSS - Operatio 16 HYDE $ 430,595.27 No Yes $ 430,595.27 | 11/14/201 $ 396,421.43 | $ 322,946.45  § -
DF15816.2131011 Ocracoke Dormitory 16 HYDE $ 17,479.80 No Yes $ 17,479.80 | 8/19/2020 $ 17,400.94 | $ 13,109.85 | $ -
DF15816.2131012 | Ocracoke Ticket Booth 16 HYDE $ 94,820.25 No Yes $ 94,820.25 | 3/5/2020 $ 94,284.87 | $ 71,115.19 | § -
DF15816.2131013 | Vessel Damages 16 HYDE $ 60,432.66 No Yes $ 60,432.66 | 2/21/2020 $ 45,233.90 | $ 45,324.50 | $ -
DF15816.2131014 Ocracoke Dormitory Temporary Facilities 16 HYDE $ 137,858.43 No Yes $ 137,858.43 | 12/19/201 $ - $ - $ -
DF15816.2131015 | Ocracoke South - FSS - Grounds 16 HYDE $ 92,922.19 No Yes $ 92,922.19 | 12/2/2019 $ 88,283.99 | § 69,691.64 | $ -
DF15816.2131016 Ocracoke South - FSS - Temporary Offices 16 HYDE $ 10,672.82 No Yes $ 10,672.82 | 8/19/2020 $ - $ - $ -
DF15816.2132001 Swan Quarter Terminal - Debris 16 HYDE $ 2,453.23 No Yes $ 2,453.23 | 11/20/201 6/17/20 | $ 2,453.23 | $ 1,839.92 | § -
DF15816.2132002 | Swan Quarter Terminal - Emer Pro Meas 16 HYDE $ 667,483.70 No Yes $ 667,483.70 | 3/3/2020 | 5/29/2020 5/11/20 | $ 108,006.10 | $ 81,004.58 | $ -
DF15816.2132003 | Swan Quarter Terminal - Sign/Signals 16 HYDE $ 638.76 No Yes $ 638.76 | 12/2/2019 8/27/120 | $ 638.76 | $ 479.07 | § -
DF15816.2132006 Swan Quarter Terminal - Vessel Reloc. 16 HYDE $ 4,578.47 No Yes $ 4,578.47 5/4/20 $ - $ 3,433.85 | $ -
DF15816.2132010 | Swan Quarter Terminal - First Site Spec 16 HYDE $ 1,054.14 No Yes $ 1,054.14 | 2/21/2020 $ 1,054.14 | $ 790.61 | $ -
DF15816.2140001 Cedar Island Terminal - Debris 16 CARTERET $ 3,999.77 No Yes $ 3,999.77 | 11/20/201 6/17/20 | $ 3,999.77 | § 2,999.83 | $ -
DF15816.2140002 | Cedar Island Terminal - Emer Pro Meas 16 CARTERET $ 536,388.95 No Yes $ 536,388.95 | 3/5/2020 6/5/2020 5/11/20 | $ 61,616.21 | § 46,212.16 | $ -
DF15816.2140003 | Cedar Island Terminal - Sign/Signals 16 CARTERET $ 1,392.31 No Yes $ 1,392.31 | 12/2/2019 8/27/120 | $ 1,392.31 | § 1,044.23 | $ -
DF15816.2140006 | Cedar Island Terminal - Vessel Reloca. 16 CARTERET $ 7,467.15 No Yes $ 7,467.15 | 12/2/2019 | 6/1/2020 5/4/20 $ 1,317.79 | § 988.34 | § -
DF15816.2140010 | Cedar Island Terminal - First Site Spec. 16 CARTERET $ 16,305.68 No Yes $ 16,305.68 | 3/5/2020 $ 16,077.89 | $ 12,229.26 | $ -
DF15816.2150001 Bayview Terminal - Debris 16 BEAUFORT $ 4,957.79 No Yes $ 4,957.79 | 11/20/201 6/17/20 | $ 4,957.79 | $ 3,718.34 | $ -
DF15816.2150002 Bayview Terminal - Emerg Pro Measures 16 BEAUFORT $ 1,602.86 No Yes $ 1,602.86 | 12/2/2019 | 6/1/2020 5/4/20 $ 983.91 | § 73793 | $ -
DF15816.2150003  |Bayview Terminal - Sign/Signals 16 BEAUFORT $ 744.04 No Yes $ 744.04 | 12/2/2019 8/27/120 | $ 744.04 | $ 558.03 | $ -
DF15816.2150010  |Bayview Terminal - First Site Specific 16 BEAUFORT $ 914.34 No Yes $ 914.34 | 2/21/2020 $ 901.95 | § 685.76 | $ -
DF15816.2151001 Aurora Terminal - Debris 16 BEAUFORT $ 212.59 No Yes $ 212.59 | 11/20/201 6/17/20 | $ 21259 | § 159.44 | $ -
DF15816.2151003 | Aurora Terminal - Sign/Signals 16 BEAUFORT $ 744.04 No Yes $ 744.04 | 12/2/2019 8/27/120 | $ 744.04 | $ 558.03 | $ -
DF15816.2151010 | Aurora Terminal - First Site Specific 16 BEAUFORT $ 1,310.64 No Yes $ 1,310.64 | 2/21/2020 $ 1,310.64 | $ 982.98 | § -
DF15816.2160001 Cherry Branch Terminal - Debris 16 CRAVEN $ 9,926.96 No Yes $ 9,926.96 | 11/20/201 6/17/20 | $ 9,914.23 | § 7,445.22 | $ -
DF15816.2160002 | Cherry Branch Terminal - Emer Pro Meas 16 CRAVEN $ 17,451.56 No Yes $ 17,451.56 | 12/2/2019 | 6/1/2020 5/4/20 $ 4,540.71 | $ 3,405.53 | $ -
DF15816.2160010 | Cherry Branch Terminal - First Site Spec 16 CRAVEN $ 6,349.14 No Yes $ 6,349.14 | 3/5/2020 $ 6,346.76 | $ 4,761.86 | $ -
DF15816.2161001 Minnessott Terminal - Debris 16 PAMLICO $ 3,133.28 No Yes $ 3,133.28 | 11/20/201 6/17/20 | $ 3,133.28 | § 2,349.96 | $ -
DF15816.2161010  |Minnessott Terminal - First Site Spec. 16 PAMLICO $ 11,806.06 No Yes $ 11,806.06 | 2/21/2020 $ 11,788.89 | $ 8,854.55 | $ -
DF15816.2170001 Southport Terminal - Debris 16 BRUNSWICK $ 2,550.39 No Yes $ 2,550.39 | 11/20/201 6/17/20 | $ 2,550.39 | $ 1,912.79 | $ -
DF15816.2170002 Southport Terminal - Emerg Pro Measures 16 BRUNSWICK $ 4,090.95 No Yes $ 4,090.95 | 2/21/2020 5/4/20 $ - $ - $ -
DF15816.2170006 Southport Terminal - Vessel Relocation 16 BRUNSWICK $ 7,408.75 No Yes $ 7,408.75 $ - $ 5,556.56 | $ -
DF15816.2170010 | Southport Terminal - First Site Specific 16 BRUNSWICK $ 647.69 No Yes $ 647.69 | 2/21/2020 $ 644.68 | $ 485.77 | § -
DF15816.2180001 Ft. Fisher Terminal - Debris 16 NEW HANOVER | § 2,525.85 No Yes $ 2,525.85 | 11/20/201 6/17/20 | $ 2,525.85 | $ 1,894.39 | § -
DF15816.2180002 | Ft. Fisher Terminal - Emerg Pro Measures 16 NEW HANOVER | § 493.03 No Yes $ 493.03 | 2/21/2020 5/4/20 $ - $ - $ -
DF15816.2180010  |Ft. Fisher Terminal - First Site Spec. 16 NEW HANOVER | § 195.19 No Yes $ 195.19 | 2/21/2020 $ 194.56 | § 146.39 | $ -
DF15818.1.1.1 All Travel / Expense for Disaster 18 N/A $ 62,350.55 No Yes $ 62,350.55 $ - $ - $ -
DF15818.1.1.3 STOC Emergency Call Center 18 N/A $ 19,560.49 No Yes $ 19,560.49 $ - $ - $ -
DF15818.1.1.4 Division of Aviation EOC 18 N/A $ 4,541.91 No Yes $ 4,541.91 $ - $ - $ -
DF15818.1.1.5 Photogrammetry 18 N/A $ 31,147.11 No Yes $ 31,147.11 $ - $ 23,360.33 | $ -
DF15818.1.1.6 Flood Modeling 18 N/A $ 58,800.64 No Yes $ 58,800.64 $ - $ - $ -
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